



Lake Beulah Dam Project Update #2

Construction is in full swing on the project with sheet piling being driven in anticipation of constructing a diversion channel for the spillway flow and removing the old spillway structure.

Work has been concentrated at the Marsh Road and CTH J intersection with a great deal of activity going on during working hours. Construction activities will continue, focused around the intersection and installing the necessary measures to get the flow diverted in order to remove the old structure and install the new structure.

Public Works Department

Kevin Brunner
Director of Central
Services/DPW

Joseph Kroll, PE
County Engineer
Assistant Director

Larry Price
Highway Manager

John Miller
Facilities Manager

Joeann Evans
Finance Manager



Sheet pile driving at Marsh Rd and CTH J



As well as construction activities, a vibration monitoring plan has been initiated. Initial crack and damage surveys have been completed for the residences in close proximity to the site as well as the sea wall structures. Results of the initial surveys will be delivered to the property owners within the next week. Seismograph's have been placed at key locations and are monitoring ground vibrations. Ground vibrations were monitored before construction activities started and will be monitored throughout the project during vibration inducing events.

Revised signage for the detour route is being placed and we are anticipating that all new signs will be in place by May 8th.

We would also like to take this opportunity to remind everyone that construction sites and large equipment can make a very dangerous, but attractive playground for children. Please warn children of dangers and keep them clear of the construction area and equipment. The project team and the contractor are committed to completing the work as soon as possible and your patience and cooperation during this time is greatly appreciated.

W4097 County Road NN
Elkhorn, WI 53121
262.741.3114 tel

262.741.3117 fax
(Operations)
262.741.3195 fax
(Business Office)

For concerns or questions, please contact Kurt Feuerstein, P.E. of Patrick Engineering at 262.794.2458.

Kevin Brunner
Director of Central Services / Highway Commissioner

May 1, 2015